Radiogram No. 5260u
SM KURS Testing from SM AO Side (2 Strings)

GMT

06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:10

08:10-08:25

08:25-09:55
08:25-09:00
08:25-08:30
08:30-08:50
09:00-10:00
09:00-09:15
09:15-09:35
09:35-10:05
10:00-10:35
10:00-10:25
10:25-10:45
10:35-10:45
10:35-11:05
10:45-11:05
10:45-11:00
11:00-12:30
11:05-12:05
11:05-12:30
12:05-12:15
12:15-12:30
12:30-13:30

13:30-13:50

14:00-15:30
14:05-14:25
14:25-15:50
15:30-15:40
15:30-16:00
15:40-16:40
16:00-16:10

16:00-16:10

16:10-17:10

CREW

CDR
FE-1
FE-2
FE-2
FE-1
FE-2
FE-2
FE-2
CDR
FE-1
FE-1
FE-2
CDR
FE-2
FE-1
FE-1
FE-2
CDR
FE-2
FE-2

CDR, FE-1
FE-2
FE-2
FE-1
CDR
FE-1
FE-2

CDR
CDR

Form 24 for 05/04/07

ACTIVITY

Morning inspection

Post-sleep

BREAKFAST

Prep for Work

Daily Planning Conference (S-band)

ISS crew and 'Ol'Y (RSA Flight Control Team) weekly conference (S-
band)

RELAXATION. Equipment setup. Tagup (S-band)

Crew time for ISS adaptation and orientation

Prep for Work

EXPRESS Rack 5 - Laptop replacement

Physical Exercise (RED)

Testing Kenwood HAM radio settings

EXPRESS Rack 5: Starting software upload

COXX Maintenance

RELAXATION. Observation using UVC. Tagup (S-band)

Crew time for ISS adaptation and orientation

IMS Update

EXPRESS Rack 5: terminate Interface Controller software upload
RELAXATION. Hardware stow. Tagup (S-band)

EXPRESS Rack 1 - Laptop replacement

IMS tagup (S-band)

Preparation for SKV1 BTA Heat Exchanger-Evaporator. Tagup (S-band)
Physical Exercise (RED)
Physical Exercise (TVIS), day 1
02 level check

Food frequency questionnaire
LUNCH

Familiarization with greetings script for school marathon-concert
Elements

Installation of SKV1 Heat Exchangers Unit [BTA]. Tagup (S-band)
EXPRESS Rack 1: Starting software upload

SDTO SoRGE (soldering in microgravity)

On MCC GO Mating SKV1 telemetry connector to BUTC2-12 (S-band)
Crew time for ISS adaptation and orientation

Closeout ops after CKB1 BTA changeout. Tagup (S-band)

EXPRESS Rack 1: Terminate Interface Controller software upload

Temperature monitoring on secondary purification unit after Elektron
activation

Physical Exercise (VELO+RED) day 1



16:10-16:25
16:25-16:40
16:40-18:10
16:45-16:55
16:55-18:25
17:10-17:25
17:25-17:55
17:55-18:45

18:10-18:20

18:20-18:25
18:25-18:30
18:25-18:45
18:30-18:45
18:45-19:00
19:00-19:10
19:10-19:30
19:30-20:00
20:00-20:30
20:30-21:30
21:30-06:00

FE-2
FE-2
FE-2
FE-1
FE-1
CDR
CDR
CDR

FE-2
FE-2
FE-2
FE-1
FE-2

Rebooting all PCS (weekly)

Terminate charging of EMU battery

Physical Exercise (CEVIS)

Evening work prep

Physical Exercise (TVIS), day 1

Verify UMN-1 sensor installation

Crew time for ISS adaptation and orientation
Evening work prep

Disconnecting Express Rack 1 (ER1) from the LAB Internal Thermal
Control System

Transfer TVIS/RED/CEVIS/HRM data to MEC
OCA SSC router reboot

Evening work prep

Evening work prep

Daily Planning Conference (S-band)
Report prep

Flight Director / ISS Crew Tagup (S-band)
DINNER

Daily Food Prep

Pre-sleep

SLEEP

Note: See OSTP for references to US activities.

End of Radiogram



